
 

Teck American Incorporated 
PO Box 3087, Spokane, WA 99220 

Telephone: (509) 747-6111  Facsimile: (509) 922-8767 

 

PROGRESS REPORT NO. 168 

TO: Robert Tan, U.S. Environmental Protection Agency (EPA) – via Electronic 
mail 
Kathryn Cerise, EPA – via Electronic mail 

FROM: Kris McCaig, Teck American Incorporated (TAI) 

Cc: Denise Mills, TAI – via Electronic mail 
 Rob Orr, TAI – via Electronic mail 

DATE: July 8, 2020   FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 168 Month Ending June 2020 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

Soil Amendment Technology Evaluation Study (SATES):  

TAI continued coordination with the SATES team and Kira Lynch, Superfund 
Technology Liaison with the Office of Research and Development (ORD), Office 
of Science and Policy (and Acting Chief, Site Cleanup Section #2, Remedial 
Cleanup Branch) during the month.  

The Ohio State University (OSU) laboratory reopened in June 2020, after being 
closed since March in response to the COVID-19 outbreak, and initiated analysis 
of the last set of soil samples (time point 3) collected on March 11, 2020 for the 
Phase II bench-scale testing of selected soil amendments. Total carbon and nitrogen 
analyses were also not completed on the time point 2 (t2) samples prior to closure 
of the laboratory where those analyses will be done. As this is a different laboratory 
than the one managed by Dr. Basta, TAI is awaiting confirmation from OSU that 
these samples will be analyzed soon to complete the t2 dataset.  

Based on a preliminary analysis of the bench-scale testing results, TAI distributed 
recommendations on amendment selection for field-scale pilot testing (SATES 
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Phase III) via email on June 1, 2020, and discussed the recommendations with the 
SATES Technical Team on June 2, 2020 and with a working group on June 4, 2020 
to finalize the recommendations for field testing soil treatability on the test plots. 
EPA and the Technical Team reached agreement on the recommendations on June 
16, 2020.  

Baseline Ecological Risk Assessment:  

Weight of evidence (WOE) – TAI hosted a WOE webinar with EPA and its technical 
team on June 2, 2020 and June 24, 2020. This was the third and fourth, respectively, of 
several webinars to keep the WOE process moving forward in lieu of what was 
originally planned to be an in-person workshop. As of this writing, an email was 
provided to EPA on July 1, 2020 outlining TAI’s proposed path forward on the 
collaborative WOE process. 

Upland Soil Background Assessment – TAI submitted an updated Revised Draft Final 
Technical Memorandum, Assessment of Background Concentrations of Metals and 
Metalloids in Upland Soils to EPA on June 29, 2020, which incorporated background 
threshold values derived using the same filtering steps and criteria as described in 
Attachment 1 of EPA’s letter, dated May 29, 2020. TAI hosted a call with EPA’s 
Technical Team on June 16, 2020 to discuss clarifying questions about the data filtering 
results shown in Attachment 1 and discuss some slight differences in the results derived 
by TAI using the same process. As of the writing, TAI provided a letter to EPA on July 
7, 2020 with responses to EPA’s replies included in Attachment 2 of EPA’s May 29 
letter. 

Phase 3 Sediment Study Sediment Facies Mapping – On May 4, 2020, TAI submitted 
responses to EPA’s comments on the Draft Phase 3 Sediment Study - Sediment Facies 
Mapping (SFM) Data Summary Report (DSR) and the Draft Technical Memorandum 
(TM) Preliminary Sediment Composition and Facies Maps for Upper Reach Operable 
Unit and the draft final versions of each report. TAI received comments from EPA on 
June 22, 2020. 

2019 Phase 3 Sediment Study: 

Benthic Macroinvertebrate (BMI) Data Analysis – TAI and EPA held a conference call 
on June 18, 2020, to discuss the approach TAI plans to take to analyze the BMI data. 
At EPA’s request, on June 30, 2020 TAI provided EPA an electronic file containing 
field-collected BMI data (physical measurements taken at the BMI sample sites and % 
gravel that was field sieved for each sample) and BMI community metrics calculated 
by TAI’s contract laboratory, EcoAnalysts. As of this writing, a second call was held 
on July 1, 2020 with TAI and EPA to continue TAI’s overview of the proposed 
approach for BMI data analysis. TAI and EPA will schedule a third up call in July to 
discuss EPA review of TAI’s proposed approach. 
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Backscatter Electron Microscopy (BSEM) – Analysis of the BSEM samples was 
completed in April and TAI submitted a summary report for the BSEM data to EPA on 
June 5, 2020. 

Toxicity Identification Evaluation (TIE) Pilot Study – TAI initiated the repeat XAD-4 
resin experiment on June 10, 2020, and it was terminated on June 24, 2020. TAI 
presented the results of the additional experiments to EPA via webinar on June 11, 
2020 and hosted a follow-up call with EPA’s technical team on June 18, 2020 to discuss 
recommendations for potential additional experiments. Based on those discussions, 
TAI prepared a study plan for proposed additional tests and as of this writing, submitted 
it to EPA via email on July 2, 2020 for review and comment. TAI continued to provide 
weekly progress reports on the additional testing to EPA during the month of June; 
these have included summaries of test results when available. 

Porewater Extraction Method Study – On April 3, 2020 TAI submitted to EPA, the 
Revised Draft Porewater Extraction Method Study Stage 1 Report in response to 
comments TAI received from EPA on November 20, 2019, and a new addendum to the 
Stage 1 Report titled Draft Porewater Extraction Method Study Stage 2 Tests, which 
incorporated response to EPA’s draft comments TAI received on February 7, 2020 
related to preliminary study information TAI presented on a conference call with EPA 
on January 28, 2020.  EPA provided a response to the revised Stage 1 and new Stage 2 
reports on June 15, 2020. 

Quality Assurance Project Plan (QAPP) Change Request – TAI submitted a revised 
draft final Change Request No. 6 to EPA on April 13, 2020 and received approval from 
EPA on May 1, 2020.  TAI submitted a final version of Change Request No. 6 to EPA 
on May 4, 2020.  Revision 1 to Change Request No. 6 was submitted by TAI on June 
22, 2020 and was approved by EPA on the same day. 

Bioassay Testing – Testing started on June 9, 2020 at both CERC and PER and are 
anticipated to be complete by July 30, 2020. Sediment and porewater samples were 
collected as per the QAPP and shipped to TAI’s contract analytical laboratory (ALS) 
for analysis. 

Human Health Risk Assessment (HHRA) – TAI attended the public webinar hosted by 
EPA on June 10, 2020. TAI continued review of the Public Review Draft Site-wide HHRA 
(April 2020) and will submit formal comments on the document by July 24, 2020.    

Should you have any questions or require any additional information, please do not hesitate 
to contact me at 509-623-4501. 


